

**PROJECT SCHEDULE**

Date: 5/5/2008  
 Project: Round the World Trip  
 Due: 10/15/2008

Mon	5/5/2008	
Tue	5/6/2008	
Wed	5/7/2008	
Thu	5/8/2008	Begin researching vaccinations and travellers insurance
Fri	5/9/2008	
Mon	5/12/2008	
Tue	5/13/2008	
Wed	5/14/2008	
Thu	5/15/2008	
Fri	5/16/2008	
Mon	5/19/2008	
Tue	5/20/2008	
Wed	5/21/2008	
Thu	5/22/2008	
Fri	5/23/2008	
Mon	5/26/2008	
Tue	5/27/2008	
Wed	5/28/2008	
Thu	5/29/2008	
Fri	5/30/2008	Have first ticket to Thailand purchased
Mon	6/2/2008	
Tue	6/3/2008	
Wed	6/4/2008	
Thu	6/5/2008	
Fri	6/6/2008	
Mon	6/9/2008	
Tue	6/10/2008	
Wed	6/11/2008	
Thu	6/12/2008	
Fri	6/13/2008	
Mon	6/16/2008	
Tue	6/17/2008	
Wed	6/18/2008	
Thu	6/19/2008	
Fri	6/20/2008	
Mon	6/23/2008	
Tue	6/24/2008	
Wed	6/25/2008	
Thu	6/26/2008	
Fri	6/27/2008	
Mon	6/30/2008	
Tue	7/1/2008	
Wed	7/2/2008	
Thu	7/3/2008	
Fri	7/4/2008	
Mon	7/7/2008	passport info, ticket info, contact information, insurance information, info for taxes, etc.)
Tue	7/8/2008	
Wed	7/9/2008	
Thu	7/10/2008	
Fri	7/11/2008	
Mon	7/14/2008	
Tue	7/15/2008	
Wed	7/16/2008	
Thu	7/17/2008	
Fri	7/18/2008	
Mon	7/21/2008	
Tue	7/22/2008	
Wed	7/23/2008	
Thu	7/24/2008	
Fri	7/25/2008	
Mon	7/28/2008	
Tue	7/29/2008	
Wed	7/30/2008	
Thu	7/31/2008	
Fri	8/1/2008	
Mon	8/4/2008	Begin compiling gear
Tue	8/5/2008	
Wed	8/6/2008	
Thu	8/7/2008	
Fri	8/8/2008	
Mon	8/11/2008	Start packing up apt
Tue	8/12/2008	Begin selling anything that can be sold
Wed	8/13/2008	
Thu	8/14/2008	
Fri	8/15/2008	Give Jose notice that we will be gone by 10/1
Mon	8/18/2008	Cancel cable and all subscriptions (net fix, magazines, email subs)
Tue	8/19/2008	
Wed	8/20/2008	
Thu	8/21/2008	
Fri	8/22/2008	
Mon	8/25/2008	Figure out how we'll be handling the money (one account??)
Tue	8/26/2008	
Wed	8/27/2008	
Thu	8/28/2008	
Fri	8/29/2008	
Mon	9/1/2008	
Tue	9/2/2008	
Wed	9/3/2008	
Thu	9/4/2008	
Fri	9/5/2008	
Mon	9/8/2008	Have majority of Apt packed up
Tue	9/9/2008	
Wed	9/10/2008	
Thu	9/11/2008	
Fri	9/12/2008	
Mon	9/15/2008	Give notice to H&Z
Tue	9/16/2008	
Wed	9/17/2008	
Thu	9/18/2008	
Fri	9/19/2008	
Mon	9/22/2008	Make sure all mail and important documents are being sent to correct addresses. (W2's, ect)
Tue	9/23/2008	
Wed	9/24/2008	
Thu	9/25/2008	
Fri	9/26/2008	
Mon	9/29/2008	Give notice to Jillians
Tue	9/30/2008	
Wed	10/1/2008	Be out of apt
Thu	10/2/2008	
Fri	10/3/2008	
Mon	10/6/2008	
Tue	10/7/2008	
Wed	10/8/2008	
Thu	10/9/2008	
Fri	10/10/2008	
Mon	10/13/2008	
Tue	10/14/2008	
Wed	10/15/2008	
Thu	10/16/2008	
Fri	10/17/2008	
Mon	10/20/2008	Leave for Trip (Sometime in this half of Oct)
Tue	10/21/2008	
Wed	10/22/2008	
Thu	10/23/2008	
Fri	10/24/2008	
Mon	10/27/2008	
Tue	10/28/2008	
Wed	10/29/2008	
Thu	10/30/2008	
Fri	10/31/2008	

Internal Approval \_\_\_\_\_ Date: \_\_\_\_\_

Client Approval \_\_\_\_\_ Date: \_\_\_\_\_